
Updated MUN Evaluation Work Plan 

Activity N D 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Strategic Planning

Compile Background

Survey Conditions/Uses

Initial Alternatives/CEQA Scoping

Design/Conduct/Assess Monitoring

Refine Alternatives

Prepare Staff Rpt/SED

Public Review

Peer Review

Regional Board Adoption

State Board Approval

OAL Approval

2014 2015

= updated timeline

2011 2012 2013


